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ESTIMATE RUN 11/18/2008

ESTIMATE SUMMARY 09:51:58

CONTID: C16263         ESTIMATE NO: 0003 PROG 2005

PCN: 16263-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD (SH 83) SOUNDWALL PERCENT TIME:

PROJECT NO: STA0831-106                   

PARKER RD (SH 83) SOUNDWALL

NAME OF ROAD: PARKER ROAD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/28/2008 DATE TIME STARTED 08/18/2008

2350 E. 70TH AVE. DATE LET 07/10/2008 DATE WORK BEGAN 08/18/2008

P.O. BOX 358 DATE AWARDED 07/16/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/30/2008 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 08/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,198,131.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,011,980.45 NON-PARTICIPATING 314,803.19

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,120.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.71

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

29.86%

1,541,854.38

314,803.19

314,803.19

305,683.09

$

$

$

$

6,624.80

649,651.82

656,276.62

0.00

656,276.62

-17,744.30

0.00

638,532.32

0.00

AMOUNT DUE 638,532.32 305,683.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 305,683.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 10.000 4.000

HOUR 0.000 0.00

174.80000 4.000 699.20

202-00008  
 

0010 REMOVAL OF RIPRAP 56.000 0.000

SY  0.000 0.00

55.80000 0.000 0.00

202-00027  
 

0015 REMOVAL OF PIPE 23.000 0.000

LF  23.000 464.60

20.20000 23.000 464.60

202-00035  
 

0020 REMOVAL OF DELINEATOR 23.000 12.000

EACH 0.000 0.00

156.20000 12.000 1,874.40

202-00090  
 

0025 *REMOVAL OF SIDEWALK 37.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

202-00200  
 

0030 *REMOVAL OF CURB AND GUTTER 1,546.000 420.000

LF  834.000 7,089.00

8.50000 1,254.000 10,659.00

202-00203  
 

0035 *REMOVAL OF CONCRETE CURB RAMP 56.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

202-00206  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 2,785.000 996.000

SY  91.000 3,521.70

38.70000 1,087.000 42,066.90

202-00210  
 

0045 REMOVAL OF ASPHALT MAT 219.000 219.000

SY  0.000 0.00

28.60000 219.000 6,263.40

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 3,700.000 862.000

SF  0.000 0.00

1.75000 862.000 1,508.50

202-00250  
 

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,966.00000 1.000 1,966.00

202-00805  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 5.000 5.000

EACH 0.000 0.00

85.70000 5.000 428.50

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,419.90000 0.000 0.00

202-00828  
 

0070 *REMOVAL OF FENCE 1,396.000 1,396.000

LF  0.000 0.00

49.00000 1,396.000 68,404.00

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 257.000 257.000

LF  0.000 0.00

3.70000 257.000 950.90

202-01130  
 

0080 REMOVAL OF GUARDRAIL TYPE 7 12.000 12.000

LF  0.000 0.00

21.60000 12.000 259.20

202-01170  
 

0085 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

202.10000 0.000 0.00

202-01300  
 

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,600.000 1,270.000

CY  170.000 2,601.00

15.30000 1,440.000 22,032.00

203-00010  
 

0095 MUCK EXCAVATION 100.000 100.000

CY  0.000 0.00

57.10000 100.000 5,710.00

203-00100  
 

0100 PROOF ROLLING 5.000 0.000

HOUR 3.000 437.70

145.90000 3.000 437.70

203-01100  
 

0105 BACKHOE 25.000 0.000

HOUR 0.000 0.00

95.60000 0.000 0.00

203-01510  
 

0110 DOZING 25.000 0.000

HOUR 0.000 0.00

146.00000 0.000 0.00

203-01550  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 20.000 0.000

HOUR 5.000 1,250.00

250.00000 5.000 1,250.00

203-01597  
 

0120 SWEEPING (WITH PICKUP BROOM) 50.000 0.000

HOUR 0.000 0.00

109.20000 0.000 0.00

203-01622  
 

0125 LABORER 25.000 0.000

HOUR 0.000 0.00

30.30000 0.000 0.00

203-02330  
 

0130 STRUCTURE BACKFILL (CLASS 2) 233.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

206-00200  
 

0135 TOPSOIL 125.000 0.000

CY  0.000 0.00

21.50000 0.000 0.00

207-00205  
 

0140 *EROSION LOG (18 INCH) 200.000 0.000

LF  100.000 310.00

3.10000 100.000 310.00

208-00003  
 

0145 *SAND BAG 20.000 0.000

EACH 0.000 0.00

6.60000 0.000 0.00

208-00015  
 

0150 *SILT FENCE 1,800.000 1,783.000

LF  0.000 0.00

1.00000 1,783.000 1,783.00

208-00020  
 

0155 *CHECK DAM 3.000 0.000

EACH 0.000 0.00

618.80000 0.000 0.00

208-00040  
 

0160 CONCRETE WASHOUT STRUCTURE 8.000 1.000

EACH 0.000 0.00

876.00000 1.000 876.00

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 12.000 0.000

EACH 0.000 0.00

32.60000 0.000 0.00

208-00050  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TEMPORARY SLOPE DRAIN 1.000 0.000

LF  0.000 0.00

214.20000 0.000 0.00

208-00060  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 8.000 1.000

EACH 1.000 649.00

649.00000 2.000 1,298.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 140.000 0.000

HOUR 6.000 361.80

60.30000 6.000 361.80

208-00101  
 

0185 EROSION CONTROL SUPERVISOR 140.000 13.000

DAY 19.000 934.80

49.20000 32.000 1,574.40

208-00206  
 

0190 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

884.70000 0.000 0.00

210-00750  
 

0195 RELAY RIPRAP 7.000 0.000

CY  0.000 0.00

51.30000 0.000 0.00

210-02900  
 

0200 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,986.00000 1.000 4,986.00

210-04025  
 

0205 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.000 0.00

2,786.00000 0.000 0.00

212-00006  
 

0210 *SOIL CONDITIONING 0.300 0.000

ACRE 0.000 0.00

3,636.00000 0.000 0.00

212-00032  
 

0215 *MULCHING (WEED FREE) 0.100 0.000

ACRE 0.000 0.00

6,278.00000 0.000 0.00

213-00003  
 

0220 *MULCHING (DECORATIVE) 1,758.000 0.000

CF  0.000 0.00

6.50000 0.000 0.00

213-00005  
 



CONTID: C16263         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCH TACKIFIER 20.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

213-00061  
 

0230 *SOIL BINDER 2.000 0.000

ACRE 0.000 0.00

529.60000 0.000 0.00

213-00100  
 

0235 *METAL LANDSCAPE BORDER (3/16X4 INCH) 603.000 0.000

LF  0.000 0.00

4.40000 0.000 0.00

213-00460  
 

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 750.000 0.000

SY  0.000 0.00

1.30000 0.000 0.00

216-00041  
 

0245 AGGREGATE BASE COURSE (CLASS 6) 1,248.000 0.000

CY  1,241.000 31,273.20

25.20000 1,241.000 31,273.20

304-06007  
 

0250 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

136.50000 0.000 0.00

403-00720  
 

0255 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 110.000 0.000

SY  0.000 0.00

66.60000 0.000 0.00

412-00920  
 

0260 *CONCRETE PAVEMENT (10-1/2 INCH) 3,362.000 0.000

SY  3,362.000 160,871.70

47.85000 3,362.000 160,871.70

412-01050  
 

0265 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 335.000 0.000

SY  0.000 0.00

69.50000 0.000 0.00

412-01060  
 

0270 GEOTEXTILE (WEED BARRIER) 586.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

420-00200  
 

0275 *DRILLED CAISSON (48 INCH) 25.000 0.000

LF  0.000 0.00

458.70000 0.000 0.00

503-00048  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

535.20000 0.000 0.00

503-00054  
 

0285 RIPRAP (9 INCH) 23.000 0.000

CY  0.000 0.00

54.70000 0.000 0.00

506-00209  
 

0290 CONCRETE SLOPE AND DITCH PAVING 35.000 0.000

CY  0.000 0.00

227.10000 0.000 0.00

507-00000  
 

0295 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 1,175.000

LF  38.000 1,318.60

34.70000 1,213.000 42,091.10

603-01185  
 

0300 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 0.000

LF  19.000 1,322.40

69.60000 19.000 1,322.40

603-01245  
 

0305 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 636.90

636.90000 1.000 636.90

603-05024  
 

0310 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 1.000 6,580.80

6,580.80000 1.000 6,580.80

604-19210  
 

0315 VANE GRATE INLET (5 FOOT) 5.000 4.000

EACH 1.000 3,624.20

3,624.20000 5.000 18,121.00

604-25005  
 

0320 VANE GRATE INLET (10 FOOT) 3.000 1.000

EACH 2.000 10,561.00

5,280.50000 3.000 15,841.50

604-25010  
 

0325 MANHOLE SPECIAL (15 FOOT) 2.000 0.000

EACH 2.000 35,244.80

17,622.40000 2.000 35,244.80

604-39015  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 213.000 0.000

LF  0.000 0.00

28.60000 0.000 0.00

606-00301  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 GUARDRAIL TYPE 7 (STYLE CA) 1,430.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

606-00710  
 

0340 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

780.80000 0.000 0.00

606-01340  
 

0345 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,538.70000 0.000 0.00

606-01370  
 

0350 *FENCE (PLASTIC) 300.000 130.000

LF  75.000 352.50

4.70000 205.000 963.50

607-11525  
 

0355 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 1,440.000 1,440.000

LF  0.000 0.00

12.20000 1,440.000 17,568.00

607-53173  
 

0360 CONCRETE SIDEWALK (6 INCH) 34.000 0.000

SY  0.000 0.00

77.90000 0.000 0.00

608-00006  
 

0365 CONCRETE CURB RAMP 41.000 0.000

SY  0.000 0.00

96.70000 0.000 0.00

608-00010  
 

0370 CURB AND GUTTER TYPE 2 (SECTION II-B) 391.000 0.000

LF  0.000 0.00

17.10000 0.000 0.00

609-21020  
 

0375 CURB TYPE 6 (SECTION M) 19.000 0.000

LF  0.000 0.00

45.50000 0.000 0.00

609-60011  
 

0380 DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

27.60000 0.000 0.00

612-00001  
 

0385 DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

27.60000 0.000 0.00

612-00003  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *2 INCH ELECTRICAL CONDUIT (BORED) 320.000 0.000

LF  320.000 4,896.00

15.30000 320.000 4,896.00

613-00206  
 

0395 *3 INCH ELECTRICAL CONDUIT (BORED) 520.000 0.000

LF  520.000 8,528.00

16.40000 520.000 8,528.00

613-00306  
 

0400 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 45.000 0.000

LF  45.000 391.50

8.70000 45.000 391.50

613-01300  
 

0405 *PULL BOX (24"X36"X24") 1.000 0.000

EACH 0.000 0.00

873.80000 0.000 0.00

613-07023  
 

0410 *PULL BOX (30"X48"X24") 1.000 0.000

EACH 0.000 0.00

1,201.50000 0.000 0.00

613-07040  
 

0415 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,092.20000 0.000 0.00

613-40010  
 

0420 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000

EACH 0.000 0.00

633.50000 0.000 0.00

613-70250  
 

0425 SIGN PANEL (CLASS I) 11.000 0.000

SF  0.000 0.00

27.60000 0.000 0.00

614-00011  
 

0430 SIGN PANEL (CLASS II) 21.000 0.000

SF  0.000 0.00

27.60000 0.000 0.00

614-00012  
 

0435 SIGN PANEL (SPECIAL) 205.000 0.000

SF  0.000 0.00

38.60000 0.000 0.00

614-00035  
 

0440 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 7.000 0.000

EACH 0.000 0.00

606.80000 0.000 0.00

614-01583  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

44,645.00000 0.000 0.00

614-32400  
 

0450 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000

EACH 0.000 0.00

742.70000 0.000 0.00

614-70336  
 

0455 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

1,277.90000 0.000 0.00

614-70560  
 

0460 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

39,102.00000 0.000 0.00

614-81175  
 

0465 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

3,018.30000 0.000 0.00

615-00050  
 

0470 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.250 4,095.88

16,383.50000 0.500 8,191.75

625-00000  
 

0475 *MOBILIZATION 1.000 0.500

L S 0.100 10,800.00

108,000.00000 0.600 64,800.00

626-00000  
 

0480 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 1,452.80

5,811.20000 0.500 2,905.60

626-01000  
 

0485 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 0.000 0.00

99.40000 0.000 0.00

627-00005  
 

0490 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 62.000 8.000

GAL 2.000 104.80

52.40000 10.000 524.00

627-00012  
 

0495 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 2,041.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-02001  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 720.000 0.000

SF  0.000 0.00

10.90000 0.000 0.00

627-30332  
 

0505 *SURVEY MONUMENT (TYPE 1) 5.000 0.000

EACH 0.000 0.00

218.50000 0.000 0.00

629-01001  
 

0510 *FLAGGING 100.000 38.500

HOUR 6.000 170.40

28.40000 44.500 1,263.80

630-00000  
 

0515 *UNIFORMED TRAFFIC CONTROL 25.000 0.000

HOUR 0.000 0.00

81.90000 0.000 0.00

630-00003  
 

0520 *TRAFFIC CONTROL INSPECTION 35.000 14.000

DAY 7.000 573.30

81.90000 21.000 1,719.90

630-00007  
 

0525 *TRAFFIC CONTROL MANAGEMENT 70.000 25.000

DAY 21.000 11,468.10

546.10000 46.000 25,120.60

630-00012  
 

0530 *TRAFFIC CONTROL VEHICLE 25.000 0.000

HOUR 0.000 0.00

16.40000 0.000 0.00

630-00025  
 

0535 *FLASHING BEACON (PORTABLE) 10.000 0.000

EACH 0.000 0.00

327.70000 0.000 0.00

630-80001  
 

0540 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.500

EACH 0.000 0.00

273.10000 0.500 136.55

630-80335  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 2.000

EACH 3.000 131.10

43.70000 5.000 218.50

630-80341  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 7.000

EACH 1.500 98.25

65.50000 8.500 556.75

630-80342  
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PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

87.40000 2.000 174.80

630-80343  
 

0560 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 16.000

SF  0.000 0.00

19.70000 16.000 315.20

630-80344  
 

0565 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

4,915.10000 0.500 2,457.55

630-80355  
 

0570 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.500 683.00

1,366.00000 1.500 2,049.00

630-80358  
 

0575 *DRUM CHANNELIZING DEVICE 98.000 3.500

EACH 45.500 2,484.30

54.60000 49.000 2,675.40

630-80360  
 

0580 CONCRETE BARRIER (TEMPORARY) 1,380.000 690.000

LF  0.000 0.00

19.60000 690.000 13,524.00

630-80370  
 

0585 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

16.40000 50.000 820.00

630-80380  
 

0590 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

4,368.90000 0.500 2,184.45

630-85010  
 

0595 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0600 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0605 F/A CONCRETE PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A -541.540 -541.54

1.00000 -541.540 -541.54

700-70016  
 

0615 F/A ROADWAY SMOOTHNESS INCENTIVE (PCCP) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0620 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 61.600 61.60

1.00000 61.600 61.60

700-70022  
 

0625 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0630 F/A EROSION CONTROL 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $314,803.19 649,651.81CURRENT AMT 1,314,441.00 $$

CAT NO0300 STRUCTURES 

0635 *MASONRY LANDSCAPE WALL (DRY STACK) 4,480.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

504-08255  
 

0640 STRUCTURAL CONCRETE STAIN 1,788.000 0.000

SY  0.000 0.00

2.90000 0.000 0.00

601-40400  
 

0645 *FENCE CONCRETE (SOUND BARRIER) 17,880.000 0.000

SF  0.000 0.00

43.00000 0.000 0.00

607-15000  
 

CAT 0300 $0.00 0.00CURRENT AMT 877,065.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,695.00000 1.000 5,695.00

620-00012  
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PCN: 16263-BID    ESTIMATE RUN 11/18/2008

PROJECT: STA0831-106                   ESTIMATE NO: 0003 09:51:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

929.80000 1.000 929.80

620-00020  
 

CAT 0400 $0.00 6,624.80CURRENT AMT 6,624.80 $$

PROJECT TOTAL 314,803.19 $ 656,276.61CURRENT AMT 2,198,131.00 $$


